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Manager. fiy.jrxmlv 0.4 Manager FFY Summary Rgp@ﬁ 11/27/2009 03:29 PM

AKSAS: 67417 Fed Proj #: HHE-0813(5) Status: CONSTRUCTION Project 1D:48290
Name: POW HYDABURG HWY CURVE Manager: FRANZEN, GARY R
DELINEATION Constructich Manager:
Remarks: ATP Type ATP DATE
PE through Final PSE 12/26/2007
CA Construct 08/04/2008

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 24,956.00 19,701.36 0.00 0.00 5,254 .64
4 136,598.73 39,979.02 25,661.62 0.00 96,619.71
Totals 161,554.73 59,680.38 25,661.62 .00 101,874.35
Scope Dale Scope Text
15-Nov-2007 Install delineators on three curves on road segments of Hydaburg Highway.

Provide drivers with reflective delineators to show the location of the curves.

6/4/08: Install delineators on curves and road segments of Hydaburg Hwy: MP
0.68-1.18, MP 6.91-7.77, MP 8.41-9.46, MP 12.26-16.30, MP 17.6-18.18, and MP 10.78-
21.19.

06/12/2008: REVISED SCOPE - Delineators will be placed in the following areas
Milepoint (MP) 0.68-1.18; MP 6.91-7.77; MP 8.41-9.46; MP 12.26-16.30 ; MP 17.6-
18.18; MP 20.78-21.19 on Hydaburg Highway on Prince of Whales Island. 7.44 miles

in total.
Progress Date Progress Text
12-Jan-2009 Has phase 4 funding. have a approved public interest finding to Construct using

force account. Project has been handed over to Maintenance
Environmental Information

Contact MCLEOD, AMY NICOLE Document Pce Expected:05-Jun-2008 Approved 05-Jun-2008
Progress Date Environmental Progress Text
01-Jul-2008 PCE "¢ list complete and sent to FHWA June 5, 2008. Not applicable to ACMP

CPQ review. Project applicable to 2006 agreement between FHWA & SHPO for
“nrogram undertakings with no potential to affect” cultural resources and historic
properties.




Manager. fiy.jrxmlv 0.4 E\fianager FFY ngmary Repgﬁ; 11/27/2009 03:29 PM

AKEBAS; 67418 Fed Proj #: HHE-0005(627) Status: CONSTRUCTION Project iD:48168
Name: SEA REGION TRAFFIC SIGNAL Manager; FRANZEN, GARY R
PEDESTRIAN IMPROVEMENTS Construction Manager:
Remarks: ATP Type ATP DATE
PE through Final PSE 11/20/2007
CA Construct 07/02/2008

CA Final PSE to Award 07162/2008

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 64,774.00 46,781.13 0.00 0.60 17,992.87
4 239,041.00 50,490.40 308.79 0.60 188,550.60
Totals 303,815.00 97,271.53 908.79 .00 206,543.47
Scope Date Scope Text
31-Oct-2007 Place countdown pedestrian signal heads at thirteen traffic signal intersections in

Juneau, Ketchikan, and Sitka that currently do not have them. Piezoelectric
pedestrian push buttons with auditory and visual feedback would be installed at
the intersections.

Progress Date Progress Text

02-Jan-2009 RFP out and will close January 10, 2009. We expect an order placed by the end of
January for delivery by April 2009. Project Design is closed. Sent email to D.
Smith to close project. Can be deleted from Design status book




Manager ffy.jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:29 PM
KSAS: 67489 Fed Proj #: STP-0005(626) Status: CONSTRUCTION Project ID:48066
Name: SEA REGION FFYD8 NON-NHS Manager: FRANZEN, GARY R
PAVEMENT MARKINGS Construction Manager: ‘
Remarks: ATP Type ATP DATE

PE through Final PSE 11/20/20067

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 5,000.00 4,712.94 0.00 0.00 287.06
4 75,170.00 64,320.11 0.00 0.00 10,849.89
Totals 80,170.00 69,033.05 .00 .00 11,136.95
Estimated Advertising Date:  02/27/2008
Scope Date Scope Text
22-0ct-2007 Provide all labor, solvent, equipment, traffic control devices, and incidental

supplies required to place painted traffic markings on all existing state maintained

roads in Hoonah, Angoon, and Kake.

Progress Date Progress Text
12-Jan-2009 Hoonah and Angoon work is completed. Kake is complete. Project is ready for
closeout.




Manager fiy.jrxmiv 04 Manager FFY Summary Rep@rt 11/27/2009 03:29 PM

AKSAS: 67606 Fed Proj #:3-02-0200-056-2006 Status; CONSTRUCTION Project 1D:44051

Name: FEY06 SEA REGION AIRPORTS Manager: FRANZEN, GARY R
SURFACE MAINTENANCE Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 373,515.00 373,459.18 0.00 0.00 55.82
Totals 373,515.00 373,459.18 .00 .00 55.82
Scope Date Scope Text
22-Aug-2006 Hardstand repair at Ketchikan Airport ($75,000) and at Petersburg Airport

($90,000). Pavement markings maintenance at Petersburg Airport ($26,500).
Safety area downed tree removal at Yakutat Airport ($75,000). Safety area tree
obstruction removal at Gustavus Airport ($25,000). Pavement marking
maintenance at Hoonah Alirport ($15,000).

Progress Date Progress Text

12-Jan-2009 Petersburg pavement markings competed summer 2008. Gustavus obstruction
tree removal completed. Gustavus brush cutting completed. Yakutat tree removal
completed spring and summer 2008.

Problem Date Problem Text

25-Jul-2007 FAA has withdrawn approval for Ketchikan and Petersburg hardstand work.




Manager. fiy.irxml v 0.4 Maﬁager FEY Summary Report 11/27/2009 03:28 PM

AKSAS: 87784 Fed Proj#: NH-000S(637) Status; CONSTRUCTION Project 1D:48746
Name: SEA REGION FFY08 PAVEMENT Manager: FRANZEN, GARY R
REHABILITATION Construction Manager:
Remarks: ATP Type ATP DATE
PE through Final PSE 02/22/2008
CA Construct 04/25/2008

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 15,000.00 14,949.72 0.00 0.00 50.28
4 1,355,750.00 1,344,289.58 0.66 0.60 11,460.42
Totals 1,370,750.00 1,359,238.30 .00 .00 11,510.76
Scope Date Scope Text
28-Jan-2008 Hydaburg Hwy: Rip and patch failed areas and E-chip MP 11.35 to MP 21,

including brushing and ditching. North Tongass Hwy: Ditching MP 13 - MP 16.17
as Phase 1 for chip seal next year phase 2; re:establish two turnouts at MP 13 &
MP 14 by building up and reshaping. Knudson Cove Rd: rip and reshape and
place new B&E chip seal MP 0 - MP 0.64. Revilla Rd: Brush and E-chip MP 0 - MP

2.73.
Progress Date Progress Text
12-Jan-2009 Work completed Hydaburg Highway, POW and Revilla Road and Knudson Cove

Road in Ketchikan. Project is ready for closeout.




Manager- fiy.jrxmiv 0.4
AKSAS: 67861

1127120609 03:29 PM

Project 1D:40836

Manager FFY Summary Report

Fed Proj #: Status: CONSTRUCTION

Name: SGY FY06 DRAINAGE REPAIR Manager: FRANZEN, GARY R
Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 43,909.33 26,682.24 0.00 0.00 17,227.09
Totals 43,909.33 26,682.24 .00 .00 17,227.09
Scope Date Scope Text
25-Jul-2005 Repair drainage systems in Skagway
Progress Date Progress Text
12-Jan-2009 Work completed except installation of five power panels. New culvert and conduit

Problem Date

installed on Susetts Creek. Nelson Creek and two other culverts completed.
Approval given to use 67444 for additional work to be completed.
Problem Text

07-0ct-2008

Panels ordered over a year ago have not been received. Order is being replaced.




Manager_ffy jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:25 PM

AKSAS: 67955 Fed Proj #: NIA Status, CONSTRUCTION Project iD:48388

Name: SEAFY08 AIRPORTS DEFERRED Manager: FRANZEN, GARY R
MAINTENANCE Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 325,000.00 128,488.75 0.00 1,200.00 195,301.25
Totals 325,000.00 128,498.75 .00 1,200.00 195,301.25
Scope Date Scope Text
26-Feb-2008 Perform deferred maintenance at the following airports:

Haines Airport (use LC 30254341) - pavement and drainage
Kake Airport (use LC 30254641) - fence repair
Gustavus Airport (use LC 30255141) - runway crack seal

Progress Date Progress Text

12-Jan-2009 A portion of Haines drainage completed late fall 2008. Kake airport fence brush
cutting completed in April 2008. Gustavus airport crack seal partially completed
summer 2008.




Manager: ffy.jrxmlv 0.4
AKSAS: 68222

Name:

Fed Proj #:
JNU LEMON ROAD EMERGENCY REPAIR

Manager FFY Summary Report

11127/2009.03:29 PM
Status: CONSTRUCTION
Manager: FRANZEN, GARY R

Project 1D:49986

Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 2,000.00 1,062.66 0.00 0.00 937.34
Totals 2,000.00 1,062.66 .00 .00 937.34
Scope Date Scope Text
02-Jun-2008 M&O wili replace approximately 100 Cy of pit run gravel adjacent to Lot 3 7-Mile

Progress Date

Subdivision USS 2476 to restore the right of way and correct a hazardous
condition for pedestrians caused by a vertical drop of 10 feet created by driveway
construction. The developer has failed to correct the problem.

Progress Text

12-Jan-2009

Work Completed May 2008.




Manager_ffy.jranlv 0.4

AKSAS: 68332

Fed Proj #: 3-02-0200-066-2008

Name: SEA REGION FFY08 AIRPORTS

SURFACE-MAINTENANCE

Manager FFY Summary Report

Status: CONSTRUCTION

11/27/2069 03:29 PM

Project 1D.50750

Manager: FRANZEN, GARY R

Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 499,520.00 247,055.04 9,942.80 0.00 252,464.96
Totals 499,520.00 247,055.04 9,942.80 .00 252,464.96
Scope Date Scope Text
04-Aug-2008 Pavement markings and repairs at the following Southeast airports: Gustavus,

Progress Date

Sitka, Yakutat, Haines, Klawock, and Skagway
Progress Text

12-Jan-2009

Pavement Markings to be completed in 2009 for Gustavus, Haines, Skagway and
2010 for Sitka, and Klawock. Gustavus Apron Repair to be completed in summer
2009. Yakutat runway pavement repair to be completed in 2009,

1




Manager ffy.jrxmiv. 04

Manager FFY Summary Report

AKEGAS: 68635 Fed Pfoj #:NIA Status: CONSTRUCTION Project 1D:50948
Name: SEA REGION FY09 AIRPORTS Manager: FRANZEN, GARY R
DEFERRED MAINTENANCE Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 245,000.00 190,339.36 11,716.60 10,838.65 43,321.99
Totals 245,000.00 190,839.36 11,716.60 10,838.65 43,321.99
Scope Date Scope Text
27-Aug-2008 Yakutat Airport Signs/Wind Cone ($90,000) - 30093541

Progress Date

Sitka Airport Paint Markings ($75,000) - 30094241

Kake Airport Vegetation Management ($50,000) - 30094641
Wrangell Airport Beacon Electrical ($30,000) - 30096641
Progress Text

12-Jan-2009

Yakutat supplemental wind cone and hold position signs to be completed in 2009.
Wrangell beacon electrical to be completed in 2009. Kake Airport vegitation
controi to be completed in the spring of 2009. Sitka airport markings completed in
2008.

11/27/2008 03:28 PM




Manager. ffy.jrxmi v.0.4 Manager FFY Summary Report 11/27/20609 03:29-PM

AKSAS: 68835 Fed Proj #: NH-0005({672) Status: CONSTRUCTION Project [[:52388

Narne: SEA REGION FFY09 PAVEMENT Manager: FRANZEN, GARY R
REHABILITATION Construction-Manager:

Remarks: ATP Type ATP DATE

PE through Final PSE 02/25/2009

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 15,000.00 13,556.32 0.00 0.00 1,443.68
4 1,651,342.00 1,367,596.75 18,802.21 32,960.00 250,785.25
Totals 1,666,342.00 1,381,153.07 18,802.21 32,960.00 252,228.93
Scope Date Scope Text
09-Feb-2009 Rip and patch failed areas, e-chip, brush and ditching on Hydaburg Hwy MP 0-

14.05 and on Ketchikan South Point Higgins MP 0-1.3. Brush and ditch on
Ketchikan Pond Reef Road and Pond Reef Loop Road in preparation for FFY10
chip seal.




Manager ffy.jrxml v 0.4 Manager FEY Sg,gmmary Rep@g‘t 114/2712008 03:28 PM

AKSAS: 68879 Fed Proj #: MGS-0003{108) Status: CONSTRUCTION Project 10:40920
Name: SEA REGION SCHOOL ZONE CROSSING Manager: FRANZEN, GARY R
IMPROVEMENTS Construction Manager:
Remarks: ATP Type ATP DATE
PE through Final PSE 08/08/2005
CA Construct 07/05/2007

CA Final PSE to Award 0710512007

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 100,000.00 84,770.52 0.60 6.00 5,225.48
4 1,063,798.00 258,544.69 166,812.60 0.00 805,253.31
Totals 1,163,798.00 353,315.21 166,812.60 .00 §10,482.79
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
NO CONTRACT AWARDED 05-Oct-2007 0
Scope Date Scope Text
28-Jul-2005 Evaluate, design, and enhance school zone crossing traffic devices to meet new
requirements contained in the Alaska Traffic Manual.
Progress Date Progress Text
12-Jan-2009 Submitted specifications to procurement to gather bids for purchase. This
project’s design is closed. The phase 2 needs to be closed out.
Problem Date Problem Text
27-Sep-2007 HQ recommended | submit PDA for Phase 4 funding for the entire project. There is

not enough funding so the PDA will sit at HQ until the funding issue is resolved.
HQ reinstated money. Prepared PDA for phase 4 funding. PDA still at HQ as of
June 27, 2007 but HQ stated it will be sent to FHWA.

Environmental Information

Contact WHITE, BENJAMIN M Document Pce Expected:30-Apr-2006 Approved 25-Apr-2006
Progress Date Environmental Progress Text
25-May-2006 PCE complete.




Manager ffyjrxml v 0.4 Manager FEY Summary Report 11/27/2009 03:29 PM

AKSAS: 68859 Fed Proj #: ACIM-NHS-0008(605)  Status: CONSTRUCTION Project 1D:46247
Name: FEYO7 SEA NHS & NON-NHS PAVEMENT Manager: FRANZEN; GARY R
REFURBISHMENT Construction Manager:
Remarks: ATP Type ATP DATE
PE through Final PSE 04/20/2007
CA Construct 05/21/20067

CA Final PSE to Award 05/21/2007

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (@amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 8,461.57 8,461.57 0.00 0.00 0.00
4 1,189,320.00 1,096,055.19 0.00 27,898.74 65,366.07
Totals 1,197,781.57 1,104,516.76 .00 27,898.74 65,366.07
Scope Date Scope Text
23-Mar-2007 Klondike Hwy: Overlay areas with E-Chips, repair pavement depressions,

shoulder repair, ditch, and brush cut; Dyea Rd: Overlay with E-Chips, repair
pavement failures with B-chips, ditch, and brush cut; Sanatorium Rd: Reshape,
new base, and double chip seal; Halibut Pt Rd: Overlay areas with E-Chips, ditch,
and brush cut.

Progress Date Progress Text

12-Jan-2009 Skagway, Klondike, Dyea and Sanatorium Road chip seal completed in June 2007.
Halibut Point Road Chip Seal completed in July 2007. Project ready for closeout.




Manager_ffy.jrxmlv 0.4 Manager FFY Summary Repgrt 14127/2009 03:28 PM

AKSAS: 68994 Fed Proj #: STP-000S(679) Status: CONSTRUCTION Project 1D:52868
Name: SEA FFY09 NON-NHS PAVEMENT Manager: FRANZEN, GARY R

MARKINGS Construction Manager: FRANZEN, GARY R
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 500,000.00 399,185.63 19,305.40 0.00 100,814.37
Totals 500,000.00 399,185.63 19,305.40 .00 100,814.37
Expiration Date
Contractor Award Date Award Amount or Calendar Days
ALASKA STRIPING & PAINTING 21-May-2008 824,000
Scope Date Scope Text
11-Mar-2009 Place painted traffic markings on state maintained roads in Gustavus, Prince of

Wales, Sitka, and Ketchikan. Includes providing all labor, paint, solvent,
equipment, traffic control devices, and incidental supplies required to place
painted fraffic markings.

16




Manager fiy.jrxmlv 0.4 Manager EFY Summary Repcﬁ 11/27/2009 03:29 PM

AKSAS: 69018 Fed Proj#: CITY OF KETCHIKAN  Status; CONSTRUCTION Project ID:53529
Name: KTN FY10 CITY STREETS CHIPSEAL Manager: FRANZEN, GARY R
R Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 550,000.00 277,069.89 706.53 574.00 272,356.11

Totals 550,000.00 277,069.89 706.53 574.00 272,356.11
Scope Date Scope Text

28-Apr-2009 Chipseal city streets outlined in the Memorandum of Agreement with the city of

Ketchikan.

17




Manager: fiy.jexml v 0.4 Manager FEY Summary Report 11/27/2009 03:29 PM

AKGAS: 68627 Fed Proj#; STP-0008{680) Status: CONSTRUCTION Project 1D:53231
Name: FFY09 SEA REGION HIGHWAY SPECIAL Manager: FRANZEN, GARY R
PROJECTS Construction Manager:
Remarks: ATP Type ATP DATE
Construction 04/27/2009

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 350,000.00 274,670.55 6,600.82 0.00 75,329.45
Totals 350,000.00 274,670.55 6,600.82 00 75,329.45
Scope Date Scope Text
08-Apr-2009 Cutting and removal of brush, trees, and other vegetation; re-establish ditch line to

original configuration to facilitate pavement drainage and avert premature
pavement failure. Asphalt crack seal roadway surfaces to retard future
deterioration. Project is located on multiple full and short sections over noted
routes in Juneau, Haines, Wrangell, Petersburg and Prince of Wales Island,
Skagway, Sitka, and Ketchikan.




Manager ffy.jrxmi v 0.4 Manager FFY Summary Report 14/27/2009 03:29 PM
AKSAS: 68036 Fed Proj #: Status: CONSTRUCTION Project 1D:52428
Name: SITKA CHIP SEAL LAKE STREET MOA Manager: FRANZEN, GARY R
WITH CITY & BOROUGH OF SITKA Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 75,000.00 41,289.87 6,289.78 0.00 33,710.13
Totals 75,000.00 41,289.87 6,289.78 .00 33,710.13
Scope Date Scope Text
11-Feb-2008 Chip seal Lake Street. Memorandum of Agreement with the City and Borough of
Sitka.




Manager ffy.jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:29 PM

AKSAS: 638063 Fed Proj #: NHS-0005(683) Status: CONSTRUCTION Project 1D:53328
Name: FFY09 SEA REGION SCENIC VIEW Manager; FRANZEN, GARY R
ENHANCEMENTS Construction Manager:
Remarks: ATP Type ATP DATE
Construction 04/30/2009

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 201,183.00 150,796.42 43,381.87 6.00 50,386.58
Totals 201,183.00 150,796.42 43,381.87 .00 50,386.58
Scope Date Scope Text
16-Apr-2009 Cutting and removal of brush and trees by manual methods by the Youth Corps

under the Southeast Alaska Guidance Association (SAGA) agreement with
DOT&PFE. Work will take place along short sections of various routes in Juneau,
Haines, Skagway, Ketchikan and Sitka.
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Manager fiy.jrxmi v.0.4 Manager FFY Summary Report 11/27/2009 03:29 PM

AKSAS: 68072 Fed Proj #: EBL-0005(581) Status: CONSTRUCTION Project 1D:42586
Name: SEA REGION MILEPOST & DESTINATION Manager: FRANZEN, GARY R
SIGNS Construction Manager:
Remarks: ATP Type ATP DATE
CA Construct 06/01/2006

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 113,356.00 84,694.95 0.00 0.60 28,661.05

Totals 113,356.00 84,694.95 .00 00 28.661.05

Scope Date Scope Text

02-May-2006 Upgrade or replace milepost markers and replace destination signs on multiple,
short sections of NHS routes in Juneau, Skagway, Sitka, Ketchikan, Wrangell, and
Petersburg.

Progress Date Progress Text

12-Jan-2009 Signs have been ordered and received work will be accomplished by force account
in 2008.

Problem Date Problem Text

12-Jan-2009 Some signs received are oversize. Procurement working on matter.




Manager -fiy.jrxmiv 0.4 Manager FFY Summary Report 11/27/2009 03:29 PM

AKSAS: 69116 Fed Proj #: GENERAL FUNDS Status: CONSTRUCTION Project [D:53508

Name: SEA FFY09 HIGHWAYS DEFERRED Manager: FRANZEN, GARY R
MAINTENANCE Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 215,000.00 6,337.58 420.78 2,329.64 206,332.78
Totals 215,000.00 6,337.58 420.78 2,329.64 206,332.78
Scope Date Scope Text
28-Apr-2009 Maintenance and repairs on Southeast Region Bridges as identified via bridge

inspections. Facilitate drainage on Juneau Egan Drive & Glacier Highway. Repair
sidewalk along Ketchikan South Tongass Avenue and replace sidewalk by EC
Phillips.




Manager. fiy.jrxmlv. 0.4

AKSAS: 69136
SEA REGION FFY 09 AIRPORTS

Manager FFY Summary Report

11/27/2009 03:29 PM

Status: CONSTRUCTION Project 103:55096

Manager; FRANZEN, GARY R

Name:
SURFACE MAINTENANCE Construction Manager: FRANZEN, GARY R
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
4 513,920.00 228,898.07 11,378.07 0.00 285,021.93
Totals 513,920.00 228,898.07 11,378.07 .00 285,021.93
Scope Date Scope Text
28-Aug-2009 Pavement markings and repairs.




Manager  fiy.jraml v 0.4 Manager FEFY Summary Rep@r’i 11/27/2009 03:29 PM

AKSAS: 69141 Fed Proj #: FY2010 HIGHWAYS Status: CONSTRUCTION Project ID:55471
Name: HIGHWAYS DEFERRED MAINTENANCE Manager: FRANZEN, GARY R
Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 115,000.00 0.00 0.00 0.00 115,000.00
Totals 115,000.00 .60 .00 .00 115,000.00
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Manager_ffy.jrxmiv 0.4 Manager FFEY Summary Report 11/27/2009 03:25 PM

AKSAS: 68143 Fed Proj #: Status! CONSTRUCTION Project 1D:5547

Name: FY2010 AIRPORT DEFERRED Manager: FRANZEN, GARY:R
MAINTENANCE : - Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 20,000.00 0.00 0.00 0.00 20,000.00
Totals 20,000.00 .00 .00 .00 20,000.00
Scope Date Scope Text
25-Sep-2009 Klawock Airport Contamination Clean-up. Kake Airport Security Fence Repairs.




Manager fiy.jnaml v 0.4 Manager FEY Summary Report 14/27/2009 03:29 PM

AKSAS: 63355 Fed Proj#: Status: CONSTRUCTION Project iD; 54780
Name: HYDER SALMON RIVER ROAD Manager: FRANZEN, GARY R

WASHOUT REPAIRS Construction Manager: FRANZEN, GARY R
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 420,000.00 405,728.03 779.76 0.00 14,271.97
Totals 420,0600.00 405,728.03 779.76 .00 14,271.97




Engineering Manager: Greg Patz

Project #

67850

67954

68569

685956

68971

69162

69276

69282

69296

Project Name

SGY Maintenance Station Land Acquisition
30253431

SEA Region FFY08 Snow Removal Equipment
30262842

SIT "No Name" Bridge Repairs
30086641

SEA Region Traffic Signal Improvements
30142141

SEA FFYO7 Region Snow Removal Equipment
30143842

SEA FY06 Harbor Maintenance
30103341

SE M&O Salt Brine
30275541 SE JNU Salt Brine System
30276841 SE SIT Salt Brine System

SEA Region FFY09 Snow Removal Equipment
30275942

Haines Hwy MP 19 Rock Slide Clean Up
30282041
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Manager_ ffy.jrxml v 0.4 Manager FFY Summary Report , 11/27/2009 03:31 PM

AKSAS: 67890 Fed Proj #: Status: CONSTRUCTION Project 1D:24543

Name: SGY MAINTENANCE STATION LAND Manager; PATZ, GREGORY.D
ACQUISITION Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

3 120,000.00 12,782.72 0.00 107,073.96 143.32
Totals 120,000.00 12,782.72 .00 107,073.96 143.32
Scope Date Scope Text
02-Sep~1999 Acquisition of land for Skagway maintenance station.
Progress Date Progress Text
26-Mar-2009 Funding not available in FY08.




Manager. fiy.jrxml v 0.4 Manager FFY Summary Report 14/27/2009 03:31 PM

AKSAS: 67954 Fed Proj f#: Status: CONSTRUCTION Project 1D:50746

Name: SEA REGION FFY08 SNOW REMOVAL Manager: PATZ, GREGORY D
EQUIPMENT Construction Manager: i

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 1,429,761.00 1,233,739.37 90.61 0.00 196,021.63
Totals 1,429,761.00 1,233,739.37 90.61 .00 196,021.63
Scope Date Scope Text
04-Aug-2008 Acquire snow removal equipment for the following:

Ketchikan Airport - Truck with plow & sander and Self-propelled runway broom
Yakutat Airport - Self-propelled snow blower




Manager_ ffy.jrxmi v 0.4 Manager FFY Summary Reg@rﬁ 11/27/2009 03:31 PM

AKSAS; 68569 Fed Proj #: N/IA Status: GONSTRUCTION Project 1D:50828
Name: SIT-"NO NAME" BRIDGE REPAIRS : Manager: PATZ, GREGORY D
Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 1,500.00 525.63 0.00 0.60 974.37
4 84,469.23 75,086.87 0.00 0.00 9,382.36
Totals 85,969.23 75,612.50 .00 .00 10,356.73
Scope Date Scope Text
22-Aug-2008 Repair failed support pillars and replace expansion joints on the bridge at Mile 6.5
of Halibut Point Road in Sitka.
Progress Date Progress Text
26-Mar-2009 Repair work completed by NR Bridge crew November 08. Project ready for close
out,

Environmental Information

Contact SCHOLL, JAMES W Document Env Expected: Approved
Progress Date Environmental Progress Text
28-Nov-2008 ADF&G Fish permit issued 10/15/08. Conditional approval from SHPO - we need to

submit a final report by Nov 30. Work completed by M&O in Nov "08.
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Manager_ffy.jrxmiv 0.4

Manager FFY Summary Report 11/27/2009 03:31 PM

AKSAS: 68958 Fed Proj #: Status: CONSTRUCTION Project 1D:47507
Name: SEA REGION TRAFFIC SIGNAL Manager: PATZ, GREGORY D
IMPROVEMENTS Construction Manager:
Remarks:
Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 41,513.93 0.00 0.00 3,486.07
Totals 45,000.00 41,513.93 .00 .00 3,486.07
Scope Date Scope Text
12-Aug-2007 Highway deferred maintenance funds for video traffic signal detectors, wireless or

Progress Date

high speed internet access to cabinets, and new traffic signal controllers.
Progress Text

26-Mar-2009

Video cameras installed at Loop & Valley Blvd. Monitoring/adjusting performance.
Additional parts on order.
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Manager_ffy.jrxmi v 0.4 Manager FFY Summary Report 11/27/2009 03:31 PM

AKSAS: 68971 Fed Proj#: 3-02-0200-053-2007 Status: CONSTRUCTION Project 1D:47266

Name: SEA FFYO07 VARIOUS AIRPORTS SNOW Manager: PATZ, GREGORY D
REMOVAL EQUIPMENT Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 1,211,502.10 1,055,031.61 0.00 0.00 156,470.49
Totals 1,211,502.10 1,055,031.61 .00 .00 156,470.49
Scope Date Scope Text
17-Jul-2007 Acquire snow removal equipment: Gustavus (loader); Petershurg (trap plow);

Ketchikan {plow truck with sander, towed broom); and Sitka (towed broom)

Progress Date Progress Text
26-Mar-2009 Equipment procurement complete. Close out.




Manager ffy.jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:31 PM
AKSAS: 69162 Fed Proj #N/A StatusCONSTRUCTION Project 1D:43686
Name: SEA FY06 HARBOR MAINTENANCE Manager: PATZ, GREGORY D

Construction Manager:

Remarks: Construction Engineer - Greg Patz

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 258,054.03 220,096.42 0.00 0.60 37,957.61
Totals 258,054.03 220,096.42 .00 .00 37,957.61
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
TRUCANO CONSTRUCTION 24-Jan-2008 116,272
Progress Date Progress Text
14-Apr-2009 Final payment processed to Trucano Construction Co for completion of the

Gustavus Mooring Float portion of this project.




Manager. fiy.irxml v 0.4 Maﬂageg’ FFrY Summary Reperﬁ 14/27/2009 03:31 PM

AKSAS: 68276 Fed Proj #: 8938 Status; CONSTRUCTION Project {D:51808
Name: SE M&O SALT BRINE SYSTEM Manager. PATZ, GREGORY. D
Construction Manager: PATZ, GREGORY D
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 120,000.00 104,108.09 3,547.49 0.00 15,891.91
Totals 120,000.00 104,108.09 3,547.49 .00 15,891.91
Scope Date Scope Text
09-Dec-2008 Purchase and construct salt brine productions systems at Juneau and sitka

maintenance stations. Project includes purchase of self-contained brine making
machine, storage tanks and all required funding.
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Manager {ffy.jrxml v 0.4 Manageg’ FFY Summary Report 14/2712009 03:31 PM

AKSAS: 88282 Fed Proi #: Status: CONSTRUCTION Project 1D:52148

Name: SEA REGION FFY09 SNOW REMOVAL ~ Manager: PATZ, GREGORY D
EQUIPMENT Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 935,595.00 0.00 0.00 625,359.00 310,236.00
Totals 935,595.00 .00 .00 625,359.00 310,236.00
Scope Dale Scope Text
22-Jan-2009 Acquire snow revoval equipment; Haines (rotary plow, towed broom. and

Sitka{mid sized truck).
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Manager_ffy.jrxmlv 0.4 Manager FFY Summary Report 11/27/2009 03:31 PM

AKSAS: 69296 Fed Proj #: Status: CONSTRUCTION Project 1D:55330

Name: HAINES HWY MP 19 ROCK SLIDE Manager: PATZ, GREGORY D
CLEANUP Construction Manager:

Remarks:

Obligations (amount in thousands of doliars)

Project Funding and Expenditure Surnmary (amounts in dollars)

Phase  Programmed ~ Expended Exp Last Month Encumbrance Balance

4 40,000.00 0.00 0.00 0.00 40,000.00
Totals 40,000.00 .00 .00 .00 40,600.00
Scope Date Scope Text
15-Sep-2009 EMERGENCY FUNDING FOR REPAIR AND CLEAN-UP OF A ROCK SLIDE AT MP 19

OF THE HAINES HWY.
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Engineering Manager: Larry White

Project #

67649

67677

67978

67994

68147

68206

68218

68360

68376

68508

68685

68807

68818

65244

69246

69248

Project Name

SEA FYO5 Region-wide Vehicle Door Replacement
30103841

SEA Region FY99 Public Facilities Deferred Maintenance
30138741

SEA FY06 Region-wide Vehicle Hoist Replacement
30255841

SEA FY06 Region-wide Lighting Upgrade & Replacement
30256241

KTN Pioneer's Home Flat Roof Replacement
30137441

SIT Court and Office Building Boiler Repair
30137341

KTN Pioneer's Home Roof Replacement (RSA w/H&SS)
30899942

SIT Court & Office Building Underground Storage Tanks
30161141

HNS Maintenance Station Building Siding & Windows
30261641

SEA FY0S Fuel Tank Replacement & SPCC Upgrades
30263741 - Gustavus

30264141 - Klawock

30264241 - Petersburg

30264341 - Skagway

30265041 - Sitka

INU Pioneer's Home Building Exterior Refurbishing
30296042

INU SEA Regional Complex Boiler Replacement
30544641

JNU Pioneer's Home Roof Design and Replacement
30998142

SIT FYOS Court & Office Building Fuel Pump Replacement
30271741

SEA FY0Y Region-wide Electrical Survey
30271841

PSG FY09 Scow Bay Shop Overhead Door & Operator Replacement
302715941
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69252

69254

69256

69258

69260

69262

69264

69266

69268

69270

69272

69279

YAK FY0S Sand & Chemical Building Boiler Burner & Day Tank

30272641

JNU FY09 DOT&PF Complex Window Panel Replacement
30272941

KTN FY09 Court Office Building Fire Alarm Upgrades
30273141

JNU FY09 DOT & PF Complex Fire Alarm Systems
30273441

KTN FY09 Court Office Building Interior Finish Repairs
30274041

PSG FY0S Scow Bay Shop Damaged Entry Cover Replacement
30274141

YAK FYQ9 Airfield Lighting Regulator & Electrical Room Roof
30274341

KTN FY09 Maintenance Station Door Operator Replacement
30274641

KLW FY09 Maintenance Station Door Replacement
30274741

SGY FY09 Maintenance Station Potable Water System Repair
30274841

SEA FYQ9 Region-wide Lighting Upgrade
30274941

SEA FY09 Region-wide Qil/Water Separation, Maint, Upgrade & Rpr
30275041

YAK DY09 Maintenance Shop Roof Repair
30277341
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Manager_ffy.jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:31 PM

AKSAS: 67649 Fed Proj #: Status: CONSTRUCTION Project 1D:40244

Name: - SEA FY05 REGION-WIDE VEHICLE DOOR Manager: WHITE, LARRY E
REPLACEMENT-DEF MNT Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 102,100.00 $8,992.21 0.060 0.00 3,107.79
Totals 102,100.00 98,992.21 .00 .00 3,107.79
Scope Date Scope Text
22-Jui-2004 Replace vehicle doors in various buildings in Southeast Region.




Manager_ffy.jrxmlv 0.4 Manager FFY Summary Report 11/27/2009 03:31 PM

AKSAS: 87677 Fed Proi #: Status: CONSTRUCTION Project 1D:18645

Name: SEA PUBLIC FACILITIES DEFERRED Manager; WHITE, LARRY E
MAINTENANCE FFY99 Construction Manager:-WHITE, LARRY E

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 503,657.71 497,644.81 0.00 0.00 6,012.80
Totals 503,657.71 497,644.81 .00 .00 6,012.90
Scope Date Scope Text
25-Aug-1998 Juneau -

Alaska Office Buidling/Door Operator Replacement - $40,000

State Office Building/Additional Third Elevator (Phase 1l) - $385,000

State Office Building/Parking Structure Lighting - $40,000

Diamond Court House/Boiler Breaching Replacement - $25,000

Sitka -

Court and Office Municipal Building/Roof Membrane & Insulation Replacement -
$155,000
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Manager_ffy.jrxmlv 0.4 Manager FFY Summary Report 11/27/2009 03:31 PM
AKSAS: 87978 Fed Proj #: Status: CONSTRUCTION Project 1D:40801
Name: SEA FY06 REGIONWIDE VEHICLE HOIST Manager: WHITE, LARRY E
REPLACEMENT Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 160,000.00 140,322.28 0.00 0.00 19,677.62
Totals 160,000.00 140,322.38 .00 .00 19,677.62
Scope Date Scope Text
25-Jul-2005 Replace vehicle hoists in Southeast region




Manager. fiy.jrimiv 0.4 Manager EFY S@mmary Report 11/27/2009 02:31 PM

AKSAS: 67954 Fed Proj#: Status: CONSTRUCTION Project iD;40802
Name: SEA FY06 REGIONWIDE LIGHTING Manager: WHITE, LARRY E

UPGRADE & REPLACEMENT Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 62,403.49 62,403.49 61.65 0.00 0.60
Totals 62,403.49 62,403.49 61.65 .00 .00
Scope Date Scope Text
25-Jul-2005 Replace and upgrade lighting in Southeast region




Manager ffy.jrxml v 0.4 Manager FFY Summary Report 14/27/2009 03:31 PM

AKSAS: 68147 Fed Proj #: Status: CONSTRUCTION Project 1D: 40434

Name: KTN PIONEER'S HOME FLAT ROOF Manager: WHITE, LARRY E
REPLACEMENT Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 150,664.43 149,203.57 0.00 0.00 1,460.86
Totals 150,664.43 149,203.57 .00 .00 1,460.86
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
UNIVERSAL ROOFING OF AK, INC. 02-Oct-2006 398,600
Scope Date Scope Text
30-Nov-2004 Replace flat roof on the pioneer's home in Ketchikan
Progress Date Progress Text
15-Aug-2006 Project advertising imminent.
Problem Date Problem Text
15-Aug-2006 Delayed due to design development complications.




Manager ffy.jrxmlv 0.4 Manager FFY Summary Report 11/27/2009 03:31 PM
AKSAS: 68206 Fed Proj#: Status: CONSTRUCTION Project ID:40483 -
Name: SIT COURT AND OFFICE BUILDING Manager: WHITE, LARRY.E
BOILER REPA[R/REPLACEMENT Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 150,000.00 150,000.00 0.00 0.00 0.00
Totals 150,000.00 150,000.00 .00 .00 06
Scope Date Scope Text
30-Nov-2004 Repair/replace boiler in state court house and office building in Sitka
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Manager ffyjrxmiv.0.4 Manager FEY Summary Report 114/27/2009 03:31 PM

AKSAS: 68218 Fed Proj #: Status: CONSTRUCTION Project 10:44206
Name: KETCHIKAN PIONEER'S HOME ROOF Manager: WHITE, LARRY E
REPLACEMENT (RSA W/H&SS) Construction Manager:

Remarks: RSA FUNDING $400,000.00

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 355,000.00 354,276.33 0.00 0.00 723.67
Totals 355,000.00 354,276.33 .00 .00 723.67
Scope Date Scope Text
29-Aug-2006 Replacement of the roof on Ketchikan Pioneer's Home




Manager_ ffy.jrxml v-0.4 Mahageg’ FFY ngmmar’y Rep@i"‘t 11/27/2009°03:31 PM
AKSAS: 683860 Fed Proj #: Status: CONSTRUCTION Project 1D:50350
Name: SIT COURT & OFFICE BUILDING Manager: WHITE, LARRY E

UNDERGROUND STORAGE TANK Construction Manager:

REPLACE

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 75,000.00 75,000.00 0.00 0.60 0.00
Totals 75,000.00 75,000.00 .00 .00 00
Scope Date Scope Text

30-Jun-2008 Replace underground storage tank at the Sitka Court and Office Building
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Manager. ffy.jrxml v 0.4 Manager FFY %ummag‘y Reg@r‘t 11/27/2009 03:31.PM

AKSAS: 68376 Fed Proj#: Status: CONSTRUCTION Project ID:50351

Name: HNS MAINTENANCE STATION SIDING & Manager: WHITE, LARRY-E
WINDOWS REPLACEMENT Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amountis in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 85,000.00 0.00 0.00 0.00 85,600.00
Totals 85,000.00 .00 .00 .00 85,000.00
Scope Date Scope Text
30-Jun-2008 Replace siding and windows on the Haines Maintenance Station building
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Manager ffy.jrxmlv 0.4 Manager FFY Summary Report 14/27/2000 03:31 PM

AKSAS: 88508 Fed Proj #: Status: CONSTRUCTION Project 1D:50706
Name: SEA FY09 FUEL TANK REPLACEMENT Manager: WHITE, LARRY E

AND SPCC UPDATE Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 185,000.00 0.00 0.00 0.00 185,000.00
Totals 185,000.00 .00 .00 .00 185,000.00
Scope Date Scope Text
30-Jul-2008 Replace fuel tanks and update Spill Prevention and Countermeasures Plan in the

following communities: Gustavus, Klawock, Petersburg, Skagway, and Sitka.
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Manager. ffy.jrxml v 0.4

AKSAS: 68685 Fed Proj #:

Manager FFY Summary Report

Status: CONSTRUCTION

11/27/2009 03:31 PM

Project 1D:38672

Name: JNU PH BUILDING EXTERIOR Manager: WHITE, LARRY E
REFINISHING & DRAIN REPAIRS Construction Manager;
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 30,000.00 29,903.75 0.00 0.00 96.25

4 428,350.00 424,065.65 0.00 0.00 4,884.35
Totals 458,950.00 453,969.40 00 .00 4,980.60
Estimated Advertising Date:  10/01/2003
Scope Date Scope Text
18-Mar-2003 Provide administrative services to advertise & oversee the design and

construction work to include repairs, cleaning, resurfacing & painting of Juneau
Pioneer's Home building exterior and to install an exterior foundation drain system
at designated foundation walls to include drain pipe and related materials.




Manager ffy.joaml v 0.4 Manager FFY Summary Report 11/27/2009 03:31 PM

AKSAS: 68807 Fed Proj #: N/JA Status: CONSTRUCTION Project1D:39782

Naime: JNU SEA REGIONAL COMPLEX BOILER Manager: WHITE, LARRY E
REPLACEMENT Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 100,000.00 10,157.93 0.00 4,041.25 85,800.82
Totals 100,000.00 10,157.93 .00 4,041.25 85,800.82
Scope Date Scope Text
13-Aug-2003 Replace the boiler at DOT&PF 7-Mile regional complex.
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Manager fiy.jmml v-0.4

AKSAS: 68818

Name: JNU PIONEER'S HOME ROOF DESIGN
AND REPLACEMENT

Fsd Proj#:

Manager FFY Summary Report
' Status: CONSTRUCTION

Manager: WHITE, LARRY E
Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 20,000.00 20,000.00 0.00 0.00 0.60
4 620,000.00 561,466.81 0.00 0.00 58,533.19
Totals 640,000.00 581,466.81 .00 .00 58,533.19
Scope Date Scope Text
25-Mar-2006 RSA with H&HS to design and replace Juneau Pioneer's Home roof during the

Progress Date

summer of 2006. Cost estimates were from roof analysis conducted by USKH
Architects in 2004
Progress Text

15-Aug-2006

Construction in progress. Consultant change order for special inspections
executed.

11/27/2009 03:31 PM
Project ID:42106




Manager: fiy.jrxml v 0.4 Manager ERY ﬁummag"y Repm‘i 11/27/2008 03:31 PM

AKSAS: 63244 Fed Proj #: N/A Status: CONSTRUCTION Project 1D:51148
Name: SIT FY08 COURT & OFFICE BUILDING Manager: WHITE, LARRY E
FUEL PUMP REPLACEMENT Construction Manager:
Remarks:
Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 12,200.00 2,468.42 0.00 0.00 9,731.58
Totals 12,200.00 2,468.42 .00 .00 9,731.58
Scope Date Scope Text

16-Sep-2008 Replace fuel pump at the Sitka Court & Office Building




Manager ffy.jrxmlv 0.4 Manager FFY Summary Report 11/27/120069 03:31 PV

AKESAS: 69246 Fed Proj #: N/A Status; CONSTRUCTION Project 1D: 51149
Name: SEA FY(09 REGION-WIDE ELECTRICAL Manager: WHITE, LARRY E

SURVEY Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 0.060 0.00 0.00 45,000.00
Totals 45,000.00 .00 .60 .00 45,000.00
Scope Date Scope Text
16-Sep-2008 Electrical survey of buildings in Southeast Region




Manager ffy.jrxml v 0.4 Manager FFY Summary Report 11/27/2009.03:31 PM

AKSAS: 69248 Fed Proi #: N/A Status: CONSTRUCTION Project 1D:51150
Name: PSG FY09 SCOW BAY SHOP OVERHEAD Manager: WHITE, LARRY E

DOOR & OPERATOR REPLACEMENT Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 60,000.00 23,214.80 0.00 0.00 36,785.20
Totals 60,000.00 23,214.80 00 .00 36,785.20
Scope Date Scope Text
16-Sep-2008 Replace overhead door and operator at the Petersburg Scow Bay Maintenance
Shop




Manager ffy.jrxml v 0.4 - Manager FFY Summary Report 11/27/2009 03:31 PM

AKSAS: 68250 Fed Proj #: Status; CONSTRUCTION Project ID:54153
Name: YAK FY09 SAND & CHEMICAL BLDG Manager: WHITE, LARRY E

BOILER BURNER AND DAY TANK Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 30,000.00 8,496.60 0.00 0.00 21,503.40
Totals 30,000.00 8,496.60 .00 .00 21,503.40
Scope Date Scope Text
16-Sep-2008 install boiler burner and day tank in the Chemical & Storage Building at Yakutat
Airport

55




Manager. ffy.jrxml v 0.4 Manager FEY Summary Report 14/2712009 02:31 PM
AKSAS: 69252 Fed Proj #: N/& Status: CONSTRUCTION Project [D:51154
Name: JNU FY09 DOT&PF COMPLEX WINDOW Manager: WHITE, LARRY E
PANEL REPLACEMENT . Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 225,000.00 6,108.78 0.060 0.00 218,891.22
Totals 225,000.00 6,108.78 .00 .00 218,891.22
Scope Date Scope Text
16-Sep-2008 Replace window panels at the DOT&PF Complex in Juneau
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Manager. fiy.jrxml v 0.4 Manageg‘ FFY Summary Report 11/27/2009 03:31 PM

AKSAS: 68254 Fed Proj #: Status: CONSTRUCTION. Project ID: 51155
Name: KTN FY09 COURT OFFICE BUILDING Manager: WHITE, LARRY E

FIRE ALARM UPGRADES Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 140,000.00 0.00 0.00 0.00 140,000.00
Totals 140,000.00 .00 .00 .00 140,000.00
Scope Date Scope Text
16-Sep-2008 Upgrade fire alarms in the Court Office Building in Ketchikan
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Manager fiy.jrxmi v 0.4 Maﬁager EFEY Summary Reggﬁ 11/27/200903:31 PM

AKSAS: 638256 Fed Proj#: NfA Status: CONSTRUCTION Project 1D:51157

Name: JNU DOT&PF COMPLEX FIRE ALARM Manager: WHITE, LARRY E
UPGRADES Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 120,000.00 0.00 0.00 0.00 120,000.00
Totals 120,000.00 .00 .00 .00 120,000.00
Scope Date Scope Texi
16-Sep-2008 Upgrade fire alarm system at DOT&PF Complex in Juneau
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Manager. fiy.jrxmlv. 0.4 WEanaggr FEY Summary Report 11/27/2009 03:31 PM

AKSAS: 83258 Fed Proj #: Status: CONSTRUCGTION Project 1D:51158
Name: KTN FY06 COURT OFFICE BUILDING Manager: WHITE, LARRY E
INTERIOR FINISH REPAIRS Construction Manager:
Remarks:
Obligations {(amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 70,000.00 2,610.93 0.00 0.00 67,389.07
Totals 70,000.00 2,610.93 .00 .00 67,389.07
Scope Date Scope Text
16-Sep-2008 Interior finish repairs at the Court House building in Ketchikan
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Manager fiy.jmunlv 0.4 Manager FFY Summary Report 11/27/2609 03:31 PM

AKSAS: 68260 Fed Proj#: N/A Status: CONSTRUCTION Project ID:51159

Name: PSG FY09 SCOW BAY SHOP DAMAGED Manager: WHITE, LARRY E
ENTRY.COVER REPLACEMENT Construction-Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 7,000.00 0.00 0.00 0.00 7,000.00
Totals 7,000.00 .00 .00 .00 7,000.00
Scope Date Scope Text

16-Sep-2008 Replace damaged entry cover at the Scow Bay maintenance shop in Petersburg
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Manager fiy.irxmlv. 0.4 Manager FFY Summary Report 14/27/2009 03:31 PM

AKSAS: 69282 Fed Proj #: Status: CONSTRUCTION Project ID:51160
Name: YAK FY09 AIRFIELD LIGHTING Manager: WHITE, LARRY E
REGULATOR & ELECTRICAL ROOM Construction-Manager:
ROOF
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 6.00 0.00 0.00 45,000.00
Totals 45,000.00 .00 .00 00 45,000.00
Scope Date Scope Text
16-Sep-2008 Repair airfield lighting regulator and electrical room roof at Yakutat Airport
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Manager fiy jrxmi v.0.4 Managgr EEY Summary er@r‘% 11/27/2008 03:31.PM
AKSAS 89264 Fed.Proj#: NIA Status: CONSTRUCTION Project ID:51161
Name: KTN FY09 MAINTENANCE STATION Manager: WHITE, LARRY E
DOOR OPERATOR REPLACEMENT Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 30,000.00 0.00 0.00 0.00 30,000.00
Totals 30,000.00 .00 .00 .00 30,600.00
Scope Dale Scope Text
16-Sep-2008 Replacement of door operator at Ketchikan Maintenance Station




Manager ffy.jrxmi v 0.4  Manager FFY Summary Report 11/27/2008 03:31 PM
AKSAS: 83266 Fed Proj #: Status: CONSTRUCTION - Project ID:51162
Name: KLW FY09 MAINTENANCE STATION Manager: WHITE, LARRY E
DOOR REPLACEMENT Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 20,000.00 0.00 0.00 0.00 20,000.00
Totals 20,000.00 .00 .00 .00 20,000.00
Scope Date Scope Text
16-Sep-2008 Replace door at maintenance station in Klawock
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Manager_ffy.jrxml v 0.4 Manager FFY Summary Report 11/27/2009 03:31 PM

AKSAS: 69268 Fed Proj #: N/A Status: CONSTRUCTION Project 1D:514163
Name: SGY FY09 MAINTENANCE STATION Manager: WHITE, LARRY E

POTABLE WATER SYSTEM REPAIR Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 25,000.00 0.00 0.00 0.00 25,000.00
Totals 25,000.00 00 .00 .00 25,000.00
Scope Date Scope Text
16-Sep-2008 Repair potable water system at the maintenance station in Skagway

b4




Manager_ffy jrxmlv 0.4 Manager FFY Summavy Report ' 11/27/2009.03:31 PM

AKSAS: 68270 . FedProj#: N/A Status: CONSTRUCTION Project 1D:51164
Name: SEA FY(09 REGION-WIDE LIGHTING Manager: WHITE, LARRY E

UPGRADE Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 100,000.00 36,985.85 1,121.59 0.00 63,014.15
Totals 100,000.00 36,985.85 1,121.59 .00 63,014.15
Scope Date Scope Text
16-Sep-2008 Upgrade lighting in buildings throughout Southeast Alaska




Manager_ffy.jnanlv 0.4 Mamager FEY Summary Report 11/27/2009 03:31 PM
AKSAS: 89272 Fed Proj#: N/A Status: CONSTRUCTION Project 1D;51165
Name; SEA FY09 REGION-WIDE OIL/WATER Manager: WHITE, LARRY E
SEPARTATION MAINTENANCE Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 125,000.00 0.00 0.60 0.00 125,000.00
Totals 125,000.00 .00 .00 .00 125,000.00
Scope Date Scope Text
16-Sep-2008 Maintenance, upgrade and repair of oil/water separators throughout Southeast
Alaska
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Manager: ffy jrxml v 0.4 Maﬁager EFY Summag"’y Rep@r’i 114/27/2009 03:31 PM

AKSAS: 69279 Fed Proj #: Status: CONSTRUCTION Project 1D:52830
Name: YAK FY09 MAINTENANCE SHOP ROOF Manager: WHITE, LARRY E
REPAIR Construction Manager: CAMPBELL, LYNETTER
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 15,000.00 0.00 0.00 0.00 15,000.00

Totals 15,000.00 .00 .00 .00 15,000.00
Scope Date Scope Text

09-Mar-2009 Repair hole in roof of the Yakutat maintenance shop.
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